Trolley Bus System Evaluation

Timeline—evaluation and procurement

Trolley Bus System Evaluation Metro develops Bus procurement contract Delivery of
August 2010-2nd Quarter 2011 biennial budget advertise/award 100 buses (40-foot)
2nd Quarter- Dec. 2011-Aug. 2012 59 buses (60-foot)
Nov. 2011 Sept. 2014-2015
2014 2015
Council approves Sign bus procurement
biennial budget contract
Nov. 2011 Sept. 2012
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